SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 8:28PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 013 Const Calendar Day: 368 Date: 07-Jun-2013  Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Gagnier, Pamela Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00 AM  07:30 PM Break: Over Time:
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: 11-Apr-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Diary: Dispute

E2 Shear Key Modifications

CCO 325 - Conco - Don McDowell (Carpenter FM - 8 hours), Ralph Gomez, Ricky Valenzuela, Robert
Garcia, Danny McDowell, Pedro Estrada all Carpenters. Andrew Reitz, Juan Paredes, Humberto Duran,
Manuel Casas, Ramiro Duran, Juan Zermeno all Laborers. Everyone worked 8 regular hours unless
otherwise noted.

[]

Today they continue drilling holes for #19 dowels E2W West using 1 1/8" bit.
E2W East face 1 laborer is redrilling dowel holes using a 1 1/8" bit. Designers changed from a #19 dowel
to a #25 dowel.

Laborers are chipping bushing concrete surface and key ways at E2E west face. Approximately 1/3
completed.

Carpenters are also removing scaffold and raising lowering suspended platforms. They also have a small
crew at pier 7 in ABF yard taking apart wood panels to rebuild for E2 concrete forms.

NOTE: | counted 21 rows of #19 dowel holes at E2E East face - contract plans calls for 22 rows.
Discussed this with R. Gomez he will investigate.

Penhal - CCO 326 - S. Calderon (LBRJRN) 8 Reg Hrs, 4 OT Hrs - Crew is coring at E2W additional core -
Penhal is coring through a horizonal transverse #43 - core sections are being broken apart and removed
removed in pieces because core is attached to #43 rebar. Penhal occasionally has to remove drill shaft
from hole, core smaller hole to remove broken coring bits, concrete and #57 rebar that continuously get
caught up in hole. Penhal is approximately 9.5 feet into cross beam.

ECO Bay - CCO 326 - On site doing SWPPP for Penhal. See B. Wolcott diary for labor & equipment.
CCO 327 - ABF - 2 Surveyors on site doing layout E2W.

CCO 319 - In Place Machining (NPM) - 3 workers 12 hour shift
On site finishing set up machining equipment and started machining east side of E2W shear key base.

NPM informed me there is a difference of 3/8" from north to south on the east vertical surface. Confirmed
with designers this shouldn't be a problem for saddle - west face with have 3/8" difference except from
south to north of surface.

Inspectors Remarks:
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Job Name: 04-0120F4 Inspector Name: Gagnier, Pamela Diary #: 013 Date: 07-Jun-2013  Friday

Observed Smith/Emery welding inspector with Caltrans METS welding inspector checking padeye's welded
to OBG soffit for cracks at E2W.

Attachment

A o S

Maching Op E2W

Coring Shaft E2W
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